

Updated 15 Dec 2014

Security and Threat Reduction Assistance to Ukraine

Total approved to date: \$118M

For Ukrainian Armed Forces (\$52M)

Foreign Military Financing (FMF), \$24M; Emergency and Extraordinary Expenses (EEE), \$3M; Presidential Drawdown (PD), \$25M

DELIVERED:

- Meals Ready-to-Eat, 300,000 (March)
- Body Armor, 2000 sets (July)
- First Aid Kits, 2000 sets (June-September)
- Harris Multiband Handheld Radios, 176 (July-September)
- EOD Robots, 7 (July and August)
- Uniforms, 4500 summer, 4500 winter (June)
- Sleeping Mats, Neck Gaiters, Caps, 1000 (June)
- Helmets, 2000 (August)
- Night Vision Devices, 150 (September)
- Lightweight Counter Mortar Radar systems, 20 (November - December)

TO BE DELIVERED:

- Thermal Imagers, 150 (December)
- Water Purification Systems, 18 (December)
- Medical supplies, first aid kits and gauze (continuous, through March 2015)
- Secure communications (FMS case in development)
- Binoculars, first aid kits, sleeping bags, tents, uniforms, and cold weather gear

For Ukrainian National Guard (\$19M)

Global Security Contingency Fund (GSCF): \$19M

Status: Approved by Congress. The package includes training and equipment for one battalion (700 persons) of the Ukraine National Guard. Procurement of equipment began in 1st QTR FY15. Training will occur in 2nd and 3rd QTR and will be led by U.S. Army-Europe at a military complex in western Ukraine.

For Ukrainian State Border Guard Service (\$47M)

State Department border guard and law enforcement programs: \$11M

Cooperative Threat Reduction (CTR): \$36M

Asistance from the DoD CTR Program addresses evolving weapons of mass destruction (WMD) proliferation threats across Ukraine's borders, increasing the WMD proliferation prevention capabilities of the Ukraine State Border Guard Service (SBGS). The items provide a foundation of proliferation prevention capabilities, helping the SBGS detect, assess, delay, channel, and deter proliferation threats across Ukraine's borders. For this purpose, \$7M was approved in April and \$8M was approved in July; approximately 99% of these funds are expended. CTR received authority from Congress to obligate an additional \$21M on October 31, 2014, which was put on contract December 5, 2014, for execution.

- **Engineering**
 - **Delivered:** Auto crane (4), excavators (6), armored cargo truck (1), cargo truck with trailer (1) bulldozers (3), bulldozers with disk harrow attachment (8), graders (3), concertina wire (3700 whole/ 280 half spools), barbed wire (35 spools), spike strips (100)
 - **Pending Delivery:** Barbed wire (15 spools), forklift (1), Grader (1)
- **Surveillance**
 - **Delivered:** Binoculars (1690), perimeter alarm sensors (350), video monitors (17), flashlights (5200), battery chargers (150), ruggedized android devices with cameras (200), Thermal imagers (53)
 - **Pending Delivery:** Binoculars (85), dashboard cameras (20), Thermal imagers (10)
- **Communications**
 - **Delivered:** Radios (1180), WiFi routers (10), rugged laptops (6), computer workstations (14)
 - **Pending Delivery:** N/A
- **Mobility**
 - **Delivered:** Cargo trucks (4), fuel tank semitrailers (9), Truck with trailer (1), SUV (1), transit vans (8), armored trucks (14), armored vans (1), patrol vessels, including trailer and engine (5), life vests (24), vehicle batteries (200), spare tires (912), engine spares (22)
 - **Pending Delivery:** SUVs (15), Armored trucks (19) and vans (8), patrol vessels (2), spare tires (60)
- **Sustainability**
 - **Delivered:** 20-person shelters (34), fuel pumps (100), sleeping bags (2000), field stoves (270), fuel trucks (2), fuel filter adapters (100), service modules (re-deployable base facility) (50), field grade washing machines (150), food storage freezers (335), generators (100), water storage tanks (1000)
 - **Pending Delivery:** 40-person shelters (3), field stoves (230), fuel tanks with pump (15)